

CARRBORO BICYCLE TRANSPORTATION PLAN TIMELINE

2007	May	Notification from NCDOT of grant award for developing a comprehensive bicycle transportation plan.
	June	Approval of municipal agreement with NCDOT for development of the plan
	September	Creation of the Bicycle Plan Steering Committee
	October	Steering Committee Meeting #1: consultant selection
	November	Award of contract to Greenways Incorporated
2008	January	Notice proceed received from NCDOT Steering Committee Meeting #2: Project kickoff
	March	Steering Committee Meeting #3: Project Update Online survey goes live
	April	Public Workshop #1
	May	Steering Committee Meeting #4: Project Update
	June	Steering Committee Meeting #5: Network review
	July	Public Workshop #2
	August	Steering Committee Meeting #6: draft plan review Online survey closes at end of month
	September	Steering Committee Meeting #7: draft plan review
	October	Draft plan released for public comment Draft Plan presentation to Board of Aldermen
	November	Public comment period closes
	November/December	Finalize Plan
	January/February	Presentation to Board of Aldermen for adoption