

BOARD OF ALDERMEN

ITEM NO. C(7)

AGENDA ITEM ABSTRACT

MEETING DATE: December 04, 2012

SUBJECT: Request to Approve a Supplemental Agreement with North Carolina Department of Transportation (NCDOT) for an extension of the Construction Completion date for the Rogers Road Sidewalk Project

DEPARTMENT: PUBLIC WORKS DEPT.	PUBLIC HEARING: NO
ATTACHMENTS: A. Resolution	FOR INFORMATION CONTACT: George Seiz 918-7427 Ted Barker 918-7341

PURPOSE

The Board is requested to approve a Supplemental Agreement with NCDOT allowing the project completion date to be extended to April 30, 2014.

INFORMATION

On February 7, 2011, the Board of Alderman approved a Municipal Agreement (ID#2040) with the NCDOT for design and construction of the Rogers Road Sidewalk (NCDOT TIP #U 4726 DD). This Agreement was subsequently executed by the NCDOT on February 16, 2011. The Agreement establishes time frames for submittal of the Plans, Specifications, and Estimate (PS&E) originally as June 30, 2012, and a project completion date of December 31, 2012. The construction of the sidewalk is being funded through a federal Surface Transportation Program - Direct Apportionment (STP-DA) grant, with an 80% reimbursement rate and 20% municipal participation.

A number of circumstances contributed to the need for a time extension. The initial neighborhood meeting with property owners was delayed due to a hurricane/tropical storm impacting North Carolina. Selection of a Preliminary Engineering (PE) firm through the Request For Qualification process, and subsequent approval of scope of services and cost of Professional Services for the design, had to go through several reviews by the NCDOT.

FISCAL IMPACT

None

RECOMMENDATION

Staff recommends that the Board adopt the attached resolution authorizing the Town Manager to execute a supplemental agreement for the Rogers Road (U-4726 DD) Sidewalk Project, extending the project completion to April 30, 2014.